MALS

Minist arstvo
administracije
lokahe
samouprave

Republika
Kosovo

PREGL EDNI | ZVEG
O PROJEKTIMA REALIZOVANIM OD
STRANE MALS-A U SARADNJI SA
OPGTI NAMA TOKOM 2

4




Republika e Kosovés
Republika Kosova - Republic of Kosovo

Qeveria - Vlada d Government
Ministria e Administrimit té Pushtetit Lokal
Ministarstvo Administracije Lokalne Samouprave
Ministry of Local Government Administration

Odeljenje za planiranje i lokalni ekonomski razvoj

Odsek za nadzor | sprovolLenje projek

MAR T 2026



{!'5we¢g! W

SPISAK SKRA L ENICA ..ottt s e s e e e e et et e e e e e eeeee et e e as s sn s s s s e e e s emmeaenneeeeeeeees 5
1L Y I P PPRRRPPPRPPIN 6
Il. PLANIRANJE PROGR AMA ZASNOVANONABUD HETSKI M PODE L 2005AGADMU ......... 6
I METODOLOGIIA ettt e e oo et e e e et e et e e e teneeeeeteeeentn e s s e e e e e amaeananaeeeaeeeeeene 7
IV.PRALENJEISPROV O NENJE P ROJ EKA T A e eeee e 8
ZB1 RNI | ZVE GIEKTIMAGRERLIZOVANIM  ..oiiiiiiiiiiiiiiiiittteetttetateae s e s ss st se e et eeaeeaasessass s r e e e et e e e e e e s s saassennnnne 9
KROZ PROGRAME IMALS =A ...ttt ettt ettt ettt ettt ekt ekttt b et e s bt e bt e a ke e sab e e she e e bt e she e e bt e sb b e ebeeenbee e 9
U SARADNJI SAMA RFRENICAMA TOKO M 2025.GODINE ...cccvviiiiiieiieiiiiieeeeettaiie s e e e sesti e e e eeeesai s aasasrannaeaeees 9
PROGRAM SUFINANSIRAN . .JA DONATORA ZASNOVAN.  NA_ULI NKU ORGT.L.NE...... 10
OPSTINA KORISNICA: KACANTK .......ovvititetieiseeeeeteteteee e ee ettt sttt et ees s s st e et eae e s s s e te et eses s s e e, 10
PROGRAM SUFINANSIRAN . .JA DONATORA ZASNOVAN. . NA _ULKWN OP.GT.L.NE.................. 11
OPSTINA KORISNICA: PRIZIREN ...ttt ettt ettt e e e e e e e s anre e e e 11
PROGRAM SUFINANSIRAN . JA DONATORA ZASNOVAN, .NA_ UL I _NKU  ORGT.I.NE....... 12
OPSTINA KORISNICA: PRIZIREIN ...ttt ittt ettt ettt ettt st sb e st s bt e s hb e e be e et e e sb bt e nbeesbbeebeesane e e 12
PROGRAM SUFINANSIRAN . JA DONATORA ZASNOV AN _NA  ULI NKU  QPRGTIL.NE.... 13
OPSTINA KORISNICA: PRIZIREN ... ..ooiiiiiiiiiiiiitiiiit ettt e e e e e et e et e eeaaee e e e s sttt aeeeteeeeeesaassnnssesteeeeeeeeeesesannnsans 13
PROGRAM SUFINANSIRAN . .JADONATOR A _ZASNOVAN_NA_ ORGNKNE.... ... 14
OPSTINA KORISNICA: SUVA REKA ...ttt iie it eee st e st e snte e st e sateeesteesteeasteenseeasteesaaeesseesnseesaeeaneeensenas 14
PROGRAM SUFINANSIRAN . JADONAT ORA .. ZASNOVAN  NAU UQRAGNT.L.NE.....coonienee 15
OPSTINA KORISNICA: SUVA REKA ...ttt ittt ee st tee e st e smeeesteassteeasaeesteeasteenseessteesaaeesseesnseesneesnseenseens 15
PROGRAM SUFINANSIRAN . JA DONATORA. ZASNOVAN _NA ULR®KIUNE.......coovvrienae 16
OPSTINA KORISNICA: SUVA REKA ....iiiiieiieiie et eee st tee e et esmte e st e ssteeasteesteeasteenseessteesaneesseesnseesaeeanseenseens 16
PROGRAM SUFINANSIRAN . JA DONATORA ZASN, OV AN, NA UL I NKNE.OR.GT.l.......... 17
OPSTINA KORISNICA: SUVA REKA ...ttt sttt sttt h et b e st e b e e ss bt e sae e e sbeesmseenbeesnneenteeas 17
PROGRAM SUFINANSIRAN . JA DONATORA ZASNOVAN, .NA_ UL I _NKU  ORGT.I.NE...... 18
OPSTINA KORISNICA: SUVAREKA ...ttt e e e e e e e e e s et e e e e e aeeaeeeeaaannsnbeneeeeaaaaeeas 18

PROGRAM SUFINANSIRAN . .JA DONATORA ZASNOVANN, A UL I NKU _OPRPGT.I.NE........19

OPSTINA KORISNICA: SUVA REKA ... .ottt e st e e e e e e s b e e e e s anrreeee s 19
PROGRAM SUFI NANSIRANJA DONATORA. . ZASNOVAN _NA ULR®KIUNED........covrenene 20
OPSTINA KORISNICA: SUVA REKA ... ..oooiiiiiiiii ettt ettt e e ettt e e e e s abbe e e e e e nnbaeeeeeaas 20
PROGRAM SUFINANSIRAN . .JA DONATORA ZASNOVAN.  NA_ULI NKU ORGT.L.NE...... 21
OPSTINA KORISNICA: LIPLTAN ...ttt ettt ettt et e e e e e e s s b bbbt et e e e e e eaeeeseeaanbnbbnaeeaeaaaeaans 21
PROGRAM SUFINANSIRAN . JA DONATORA ZASNOVAN,  NA_ UL I NKU  ORGT.L.NE....... 22
OPSTINA KORISNICA: LIPLTAN L...ooiiiiii ittt ettt smn e s n e s e e e e nnneenas 22


file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710929
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710931
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710933
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710935
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710937
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710939
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710941
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710943
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710945
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710947
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710949
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710951
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710953

PROGRAM SUFINANSIRAN JA DONATORA ZASNOVAN. . NA_ UL I NKU  OPRGT.L.NE...... 23

OPSTINA KORISNICA: LIPLTAN ..o 23
PROGRAM SUFINANSIRAN . .JA DONATORA ZASNOVAN.  NA_ULI NKU  ORGT.L.NE...... 24
OPSTINA KORISNICA: KILINA ..ottt e et e et e e e s e e e e e e e et e e s san e e e e e nnneeeeeennans 24
PROGRAM SUFINANSIRAN . JA DONATORA ZASN, OVAN, NA UL I NKNE.ORGT.l.......... 25
OPSTINA KORISNICA: KILIN A ....ooiii ittt e et e ettt e e e et e e e e e e sb b b e e e e e sabb e e e e e sbbeeeeeesaaes 25
PROGRAM SUFINANSIRAN . .JA DONATOR A _ZASNOVAN_NA_ ORGNKNE.... ... 26
OPSTINA KORISNICA: KILINA ..ottt e ettt et e e e s e e e e s e s et e e s sn e e e s anneeeeeennans 26
PROGRAM SUFINANSIR. ANJA DONATORA ZASNOV. AN . NA ULI NKU  QRGTIL.NE.... 27
OPSTINA KORISNICA: KILINA ..ottt ettt e ettt e e e s bt e e e e e st b e e e e e e sabb e e e e e abbeeeeeensaes 27
PROGRAM SUFI NANSIRANJA DONATORA. . ZASNOVAN _NA ULR®KIUNED.........cceoenne 28
OPSTINA KORISNICA: DRAGAS ..ottt ettt ettt ettt 28
PROGRAM SUFINANSIRAN . JA DONATORA ZASNOVAN, .NA_ UL I _NKU  ORGT.I.NE....... 29
OPSTINA KORISNICA: DRAGAS ..ottt et n ettt n sttt n e 29
PROGRAM SUFINANSIRAN . .JA DONATORA ZASNOVAN.  NA_ UL I _NKU  ORGT.L.NE...... 30
OPSTINA KORISNICA: DRAGAS ..ottt ettt ettt a ettt 30
PROGRAM SUFINANSIRAN . JA DONATORA ZASNOVAN, .NA_ UL I _NKU  ORGT.I.NE....... 31
OPSTINA KORISNICA: GLOGOV AC ...ttt e st e e s et e e e e aenes 31
PROGRAM SUFINANSIRAN . .JA DONATORA ZASNOVAN.  NA_ UL I NKU  ORGT.L.NE...... 32
OPSTINA KORISNICA: JUZNA MITROVICA ......cooiiiiiiieie oottt ettt 32
PROGRAM SUFINANSIRAN, JADONATORA . ZASNOVANI MRAU UQP GT.l.NE.......ocn.ee 33
OPSTINA KORISNICA: PARTES .......o.oiiiiiiiieieiceeee ettt et n et n st eanans 33
PROGRAM P ODRGRASTRUKTURNIM PROJE _KTIMA ZA ZAJEDNICE U _ RKS......ccooiiiiiiis 34
OPSTINA KORISNICA: PEC ..ottt ettt ettt ettt ettt s et et sesesens 34
OPGTIL.NSKI. .. PROGRARI SOLIO -EKONOM SKE INFRASTRUKTUREI MENUOPGTI NSKU
LN Y 0] 1SS 35
TABELA FINANSIRANIH P ROJEKATA U ORGDSTRANE MALS -A ZA 2025. GODINU ...... 36
V. PREPORUKE ... .ottt e e o e e e e e e e e et teeeeeeaeeeeeeaetettnn e e e eennsan e aeeeeeaeeeeeeesnnnen 39


file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710955
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710957
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710959
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710961
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710963
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710965
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710967
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710969
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710971
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710973
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710975
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710977
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710979
file:///C:/Users/aferdita.marmullaku/Desktop/Draft%20raporti%20permbledhes%202025%20per%20investime%20kapitale_serb_A.M_03.04.2026.docx%23_Toc226710979

SPISAK SKRA L ENICA

MA LS - Minist arstvo administ racije lokalne samouprave

OPLER - Odeljenje za planiranje i lokalni ekonomski razvoj

ONSPLN -Odsekza nadzor i sprovolLenje projekata na |
DEMOS 0Projekat decentralizaciije i podr gke opgt.i
agencije za razvoj i saradnju (SDC), kKoj i suf |

HELVETAS Swiss Intercooperation-Kosovo.

SDC-Gvajcarska agesaradnjj a za razvoj

SIDA-Gvedska agencija za melLunarodnu razvojnu sar e
NORAD -No r v eagehcga za razvojnu saradnju

EU - Evropska unija

GUO6Gr ant za ulinak opgtina

MOS-MelLuopgtinska saradnj a

SoPdSporazumi o f i nMaméseshjetplr mhéshiete ihangiare

NKR 9 Nacionalna kancelarija za reviziju



. UvVOD

Ministarstvo administ racije lokalne samouprave, nha osnovu svog mandat a
|l okal ne samouprave, u saradnji sa izabranim st
pruhanja efikasnih usluga gralkanima, kao i sval
podrhal o je opgtine Republike Kosovo budhetski:
projekata javne infrastrukture.

Ministarstvo administ racije lokalne samouprave (MALS) u svojoj misiji u odnosu sa

opgtinama ima za cil] u n a p saeatng sajdaugint rel&vantnime s a mc
institucijama, gto se sastoji u pruhanju efik
gralbkani ma.

Opgti nama Republ i ke Kosovo kontinuirano s u

infrastrukturu, stoga smomi kao MA LS objavili po zive za 2025. godinu.

Uu 2025, godi ni realizovano je 26 projekata wu

ul aganja: 3 u hivotnoj «analidacijhluobrdz8vanju, liukufturia st r u k
2 u osvetljenju).

II.  PLANIRANJE PROGRAMA ZASNOV ANO N A BUDHETSKI
PODELAMA ZA 2025. GO DINU

MALS je za2025.godinu realizovalo 26 projekata iz programa, kao u nastavku:

1.1z programa aSufinansiranje sa donatori ma z
opgtinad, planiran jezazhopi toal de 500v &®Dt0i, Oi0]
iznos od 3.448.845,25 evra ili 77%, na osnovu sledéh procedura implementacije:

- Procena ulinka za 2023. godinu za grant opg:
2025. godinu,

- Sporazumi razumevanja su potpisani za o p ¢ t dohitréce granta zasnovan na
ulinku 18.03.2025. godi ne,

- Obaveznostsr edst ava je izvrgena od 11.06. do 19.
Zakonabr.08/L-332 o budhetskim raspodel ama za Budh
2025. godinu,-Neplrridjve LlelnantIé4®gkovi [ rezerv

- Memorandum o razumevanju definige obaveze
Sporazuma-o b a v e z e dogptgisli obamezne da razviju postupke javnih nabavki
u skladu sa zakonodavstvom na snazi.



2. 1 z progr ama a O png zai mzyvdi isocioekomomskea infrastrukture |
melLuopgt i ns &paniramgje izndsrog %.000,00 evra za kapitalne investicije,
dok je potrogen iznos od 50. 000O0ih pr@cedeav r a i |
implementacije:

- Poziv za prijavu bio je otvor en od 24. januara 2025godine do 31. januara 2025.

godine,

- Memorandum o razumevanju je potpisan 24.02.2025. godine,

- Obaveznostsr edstava je izvrgena 04.07.2025. godi
08/L-332 0 budhetskim raspodel avwnaa2@258 gdioud het Re
tal flangBl-Nepredvi Leni trogkovi [ rezerve,

- Memorandum o razumevanju je utvrdio obaveze
Sporazuma-obaveze opgtina, a ove poslednje su ol
nabavke u skladu sa zakonodavstvom na snazi.

3. Iz programa aPodr gk a infrastrukturnim projekti ma
Republike Kosovoo planiran je iznos od 100.000,00 evra za kapitalne investicije,

dok je potrogen iznos od 100. 00ib proceddura vr a i
implementacije:

- Poziv za prijave je bio otvoren od 24. januara 2025godine do 31. januara 2025. godine,

- Sporazumi razumevanja su potpisani 24.02.2025godine

- Obaveznostsr edst ava je izgedngena 10.03.2025.

- Sporazum o razumevanju je definisao obaveze strana potpisnic
Sporazuma-obaveze opgtina, ove druge su obavez
nabavki u skladu sa zakonodavstvom na snaz..

[11. METODOLOG IJA

|l zrada ovog izvedgtaja zasnovana | e 02%.godme, ke e su s
gto su: Budhetska raspodela za kapi3t32l me biunhed
Republike Kosovo za 2025. godinu; Izrada kriterijuma; Pokretanje sredstava za finansiranje;

Pri hvatanje prijava opocesjivanja prizva @@ sjrane komisije 2ar o c e s
procenu; Obavegtavanje opgtina korisnika; Potpi si
finansiranje; Priprema PIP-a, prihvatanje vladine odluke o preraspodeli sredstava i
obaveznoszi sredstava; Tenderske procedure od straneo p gt i na na o0Snovu me m
razumevanju za finansiranje; Sprpoaleojdsenpeobpbenj al
projekata od strane MALS-a.

U 2025. godini, iz tri programska poziva, bilo je 47 prijava sa predlozima projekata prema
programima :



- za program aSufinansiranje sa donatori ma za
opgtinad ukupno 43 prijave, odAIKApEab8 je 25
donatorskim sredstvima koja direktno sprovo
strane donatora;

- za program aoOpgti nski -eponomgke infrastrak@reir azvoj S ocC |
melLuopgtinske saradnjeo ukupno 2 prijave;

- za program aPodr gka przazaeketdinmac ei nuf roapsgttriunkat nua
Kosovoo ukupno 2 prijave

Nakon podno ¢ edojeenasafimangjskasredstva za 27 projekata i potpisani su
Memorandumi o razumevanju za finansiranje. Od toga, 26 projekata je realizovano u 10
opgtina, dok je 1 projekat propao kao rezultat

IV. PRALENJEISPROVONTNENJE PROJEKAT

Na osnovu plana rada za 2025. godinu i Memoranduma o razumevanju za sufinansiranje sa
opgtinama, proistilu obaveze za sprovolen:je zaj

- Tehnil ki sastanci sa opgtinama za ugovorene
- Terenske posete radi provere napretka radova,

- Realizacija plal anja,

- Prenos imovine u vliasnigtvo. opgtina, gde je

Sve ove projekte-momattiolrii ueilrjfeearjaerzia nadzor i
lokalnom nivou u okviru OPLER-MA LS.



Zbirni izvegt aj O projektima rea
kroz programe MAL S-a,

u saradnji sa opgtina02:goldirer i sni cama

Mart 2026



ENBINLY. 8dZFAY LY daAN Y2k R2yFi2NY
Opstina korisnica: KACANIK

UGONVOR FIOATFIINFANSIDESKOJ PODRGCI

Projekat: l zgradnj a | urelkenje jJavni h p
Begracéi Kovacec

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025

Obaveznost sredstava od strane MALS-a 155,883.90 €

Iznos sufinansiranja od strane opstine 85,227.21 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 05.09.2025
Vrednost ugovora 241,111.11 €
Iznos uplate od strane MALS-a 155,883.90 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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ENBINLY  ddZFAYLYEaANLY.2E R2YFd2N
Opstina korisnica: PRIZREN

UGOVIOR FIOAFIIINANSIDESKOJ PODRGCI

Projekat: | zgradnj a sal e za f{'GaniSdramat" v as |
Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 400,000.00 €
Iznos sufinansiranja od strane opstine 375,000.62 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 04.07.2025
Vrednost ugovora 775,000.62 €
Iznos uplate od strane MALS-a 383,500.00 €
Procenat realizacije projekta iz budzeta MALS-a 95.88 %
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ENBINLY  ddZFAYLYEaANLY.2E R2YFd2N
Opstina korisnica: PRIZREN

UGOVIOR FIOAFIIINANSIDESKOJ PODRGCI

Projekat: Izgradnja zelene pijace i podze mnog parkinga u Prizren-u

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 452,332.71 €
Iznos sufinansiranja od strane opstine 815,207.32 €

UGOVOR:

Postupci javne nabavke Opstina
Datum potpisivanja ugovora 18.08.2025
Vrednost ugovora 1,267,540.03 €

Iznos uplate od strane MALS-a 416,043.38 €

Procenat realizacije projekta iz budzeta MALS-a 91.98 %
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ENBINLY  ddZFAYLYEaANLY.2E R2YFd2N
Opstina korisnica: PRIZREN

UGOVIOR FIOAFIIINANSIDESKOJ PODRGCI

Projekat: Izgradnja infrastrukture u selu  Vérmicé

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 333,036.63 €
Iznos sufinansiranja od strane opstine 37,102.26 €

UGOVOR:
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 11.06.2025
Vrednost ugovora 370,138.89 €
Iznos uplate od strane MALS-a 333,036.63 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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ENBINLY  ddZFAYLYEaANLY.2E R2YFd2N
Opstina korisnica: SUVA REKA

UGOVIOR FIOAFIIINANSIDESKOJ PODRGCI

Projekat: Izgradnja puta koji povezuje sela Dubravé -Savrové

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 85,000.00 €
Iznos sufinansiranja od strane opstine 19,595.30 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 17.07.2025
Vrednost ugovora 104,595.30 €
Iznos uplate od strane MALS-a 85,000.00 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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Opstina korisnica: SUVA REKA

UGOVIOR FIOAFIIINANSIDESKOJ PODRGCI

Projekat: |zgradnja puta koji povezuje sela Shiroké -Sopijé -Topligan

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 100,000.00 €
Iznos sufinansiranja od strane opstine 24,443.00 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 30.10.2025
Vrednost ugovora 124,443.00 €
Iznos uplate od strane MALS-a 49,658.40 €
Procenat realizacije projekta iz budzeta MALS-a 49.66 %
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t NBINL Y. AdzZFAYEYAaANI Y2l R2Y Il G2 NI

Opstina korisnica: SUVA REKA

UGOVIOR FIOAFIIINANSIDESKOJ PODRGCI

Projekat: Izgradnja puta Skoplje koji povezuje sela Teérrnje i Népérbisht

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 112,000.00 €
Iznos sufinansiranja od strane opstine 16,128.00 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 02.07.2025
Vrednost ugovora 128,128.00 €
Iznos uplate od strane MALS-a 112,000.00 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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ENBINLY  ddZFAYLYEaANLY.2E R2YFd2N
Opstina korisnica: SUVA REKA

UGOVIOR FIOAFIIINANSIDESKOJ PODRGCI

Projekat: lzgradnja puta koji povezu je sela Samadraxhé-Dobérdelan

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 40,000.00 €
Iznos sufinansiranja od strane opstine 13,755.40 €

UGOVOR:
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 07.07.2025
Vrednost ugovora 53,755.40 €
Iznos uplate od strane MALS-a 40,000.00 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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ENBINLY. 8dZFAY LY daAN Y2k R2yFi2NY
Opstina korisnica: SUVA REKA

UGONVOR FIOATFIINFANSIDESKOJ PODRGCI

Projekat: |zgradnja puta Luigj Nikolla -segmentu Suvoj Reci

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 17,000.00 €
Iznos sufinansiranja od strane opstine 6,764.00 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 07.07.2025
Vrednost ugovora 23,764.00 €
Iznos uplate od strane MALS-a 17,000.00 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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Opstina korisnica: SUVA REKA

UGONV QR FOAFIIINANSIDESKOJ PODRGCI

Projekat: Asfaltiranje puta do CPM i policijske vatrogasne stanice u selu
Studencan

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025

Obaveznost sredstava od strane MALS-a 27,381.23 €

Iznos sufinansiranja od strane opstine 1,724.27 €

UGOVOR:
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 07.07.2025
Vrednost ugovora 29,105.50 €
Iznos uplate od strane MALS-a 27,381.23 €
Procenat realizacije projekta iz budZeta MALS-a 100 %
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ENBINLY. 8dZFAY LY daAN Y2k R2yFi2NY
Opstina korisnica: SUVA REKA

UGONQR FIOATFSIINFANSIDESKOJ PODRGCI
Projekat: Asfal tiranje puteva "Garibaldi, Adem Kugqi, Milit Kryeziu,
Fadil Elshani, Vudro Vilson dhe Migjeni"  u Suvoj Reci
Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 170,000.00 €
Iznos sufinansiranja od strane opstine 68,479.00 €

UGOVOR:

Postupci javne nabavke Opstina
Datum potpisivanja ugovora 12.08.2025
Vrednost ugovora 238,479.00 €

Iznos uplate od strane MALS-a 170,000.00 €

Procenat realizacije projekta iz budzeta MALS-a 100 %
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ENBINLY  ddZFAYLYEaANLY.2E R2YFd2N
Opstina korisnica: LIPLJAN

UGONVOR FIOATFIINFANSIDESKOJ PODRGCI

Projekat: | zgradnj a kueterena @MKz Krgjnar

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 82,000.00 €
Iznos sufinansiranja od strane opstine 39,555.55 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 17.07.2025
Vrednost ugovora 121,555.55 €
Iznos uplate od strane MALS-a 51,304.58 €
Procenat realizacije projekta iz budzeta MALS-a 62.57 %
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ENBINLY  ddZFAYLYEaANLY.2E R2YFd2N
Opstina korisnica: LIPLJAN

UGOVIOR FIOAFIIINANSIDESKOJ PODRGCI

Projekat: Rekonstrukcija puta Ajet Kozhani Poturofc i Ribar i Madh

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 285,999.78 €
Iznos sufinansiranja od strane opstine 0€

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 18.07.2025
Vrednost ugovora 266,715.00 €
Iznos uplate od strane MALS-a 257,708.22 €
Procenat realizacije projekta iz budzeta MALS-a 90.11 %
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ENBINLY  ddZFAYLYEaANLY.2E R2YFd2N
Opstina korisnica: LIPLJAN

UGONQR IO AFSINANSIDESK OJ

PODRGCI

Projekat: Rekonstrukcija puta Dob ratiné -Sllovi

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 235,000.00 €
Iznos sufinansiranja od strane opstine 32,381.95 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 09.07.2025
Vrednost ugovora 267,381.95 €
Iznos uplate od strane MALS-a 235,000.00 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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ENBINLY. 8dZFAY LY daAN Y2k R2yFi2NY
Opstina korisnica: KLINA

UGONVOR FIOATFIINFANSIDESKOJ PODRGCI

Projekat: Progi renj e mrehe | DollcrDeesnik, alashamit, eDrenovc,
' Shtupel, Kling, Leskoc, Gremnik, Qupevé e Ulét, Sigevé, Resnik,
Gj.Madhe, Dush etj.
Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 60,000.00 €
Iznos sufinansiranja od strane opstine 159,832.50 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 22.05.2025
Vrednost ugovora 219,832.50 €
Iznos uplate od strane MALS-a 60,000.00 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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Opstina korisnica: KLINA

UGONVOR FIOATFIINFANSIDESKOJ PODRGCI

Projekat: Izgradnja kanalizacije u  Shtupel -Kerrnicé -Binxhé -Grabcé-
druga faza

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025

Obaveznost sredstava od strane MALS-a 49,384.21 €

Iznos sufinansiranja od strane opstine 79,615.79 €

L] -r.nnnn_ﬂﬂﬂﬂ”l'l
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UGOVOR:
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 24.06.2025
Vrednost ugovora 129,000.00 €
Iznos uplate od strane MALS-a 49,384.21 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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Opstina korisnica: KLINA

UGONVOR FNOAFIIINFANSINDESKOJ PODRGCI

Projekat: lzgradnja ograde groblla u Gj.Madh, Volljak, Sferké,
Jadhanicé, Sigevé, Gremnik, Zajm, K.e Vogél, Shtupel etj.

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025

Obaveznost sredstava od strane MALS-a 50,000.00 €

Iznos sufinansiranja od strane opstine 152,355.00 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 01.07.2025
Vrednost ugovora 202,355.00 €
Iznos uplate od strane MALS-a 50,000.00 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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Opstina korisnica: KLINA

UGONVOR FIOATFIINFANSIDESKOJ PODRGCI

Projekat: lzgradnja podzemne i na dzemne infrastru kture Gllarevé -
Rixhevé -Stapanicé-Zabergjé-druga faza

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025

Obaveznost sredstava od strane MALS-a 60,000.00 €

Iznos sufinansiranja od strane opstine 127,000.00 €

UGOVOR:
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 20.06.2025
Vrednost ugovora 187,000.00 €
Iznos uplate od strane MALS-a 60,000.00 €
Procenat realizacije projekta iz budzeta MALS-a 100 %
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tNB AN Y. 8dZFA YL Y aANL Y2t R2Y 02N
Opstina korisnica: DRAGAS

UGOVOR!QRINANSHSKOO | PODIRG C |

Projekat: Izgradnja trotoara Brodosané-Zaplluzhe i Brrut -Bellobrad

Datum potpisivanja Sporazuma o finansijskoj podrsci 18.03.2025
Obaveznost sredstava od strane MALS-a 77,441.41 €
Iznos sufinansiranja od strane opstine 2,858.41 €

UGOVOR!
Postupci javne nabavke Opstina
Datum potpisivanja ugovora 03.07.2025
Vrednost ugovora 80,299.82 €
Iznos uplate od strane MALS-a 57,268.66 €
Procenat realizacije projekta iz budzeta MALS-a 73.95 %
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